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July 10, 2008 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC Mr. Thomas Martin, Esq. 
U. S. Environmental Protection Agency Associate Regional Counsel 
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J) 
8588 Rt. 148 Chicago, IL 60604-3590 
Marion, IL 62959 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; June 1 - June 30, 2008 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from June 1 to June 30, 2008. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Leah Evison - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch Blackwell Sanders LLP 



Sauget Sites Area I - Sauget, Illinois 

May 31, 2000 UAO - Dead Creek Sediment Removal Action 

Status Report 

Date of Report: July 10, 2008 
Period Covered: June 1, 2008 - June 30, 2008 

Work Performed During the Reporting Period 

Groundwater Monitoring 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

TSCA Containment Cell 

• The Operations and Maintenance Report - submitted for the Agencies ' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• Collected second quarter 2008 groundwater samples from the monitoring wells 

around the containment cell 

Dead Creek 

The bad weather that temporarily halted construction of the lining in Creek Sector B on 
February 5, 2008 continued throughout the majority of the month of April, preventing 
resumption of construction operations until April 22"". At the time of the temporary 
work stoppage, approximately 98 percent of the fill placement along the banks of the 
creek had been completed and geosynthetics had been deployed and welded from Queeny 
Avenue to within 300 feet of Judith Lane. In addition, the flexible concrete matting for 
erosion protection on the steeper banks of the creek had been installed on the northern 
end of the site, the crushed stone bedding layer had been constructed over all of the 
geosynthetic materials, and rip rap had been placed over most of the west bank. 
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Remobilization to the site began on April 22"" and removal of water ponded in the creek 
began that same day. Placement of rip rap along the east bank of the creek began on 
April 23 and the creek had been pumped dry by April 25' . Work continued on rip rap 
placement and on grading and stabilizing the unlined portion of the creek through 
May.27"'. At that time, continued bad weather forecast to extend for at least 10 days 
resulted in a decision to again temporary halt construction operations at the site. As of 
the end of June, construction operations were still shut down and will remain so until the 
groundwater level in the vicinity of the site recedes sufficiently to allow construction 
equipment to operate in the bottom of the creek without the need for extensive 
dewatering activities. The alternative of pumping significant quantities of water 
downstream of Creek Sector B is not feasible at this time since all of the Dead Creek 
segments, up to and including the Borrow Pit Lake, are at, or very close to, maximum 
storage capacity. Water levels in Sector B of Dead Creek are being monitored. 

During a May 24, 2007 teleconference, EPA requested that submittal of a Technical 
Memorandum summarizing the results of the additional excavation in Dead Creek be 
delayed until the results of an investigation into the potential for cadmium to leach from 
soils in Dead Creek into groundwater can be incorporated. A report presenting the results 
of that investigation was submitted on October 25"", 2007. Comments were received 
from the Agency on November 27'^ 2007 and the revised report incorporating those 
comments was submitted to the Agency on January 3, 2008 and was approved on January 
24*, 2008. During a meeting on October 11*, 2007, the Agency further requested that a 
comprehensive construction completion report be prepared summarizing all of the 
removal work carried out in Dead Creek. That report will include, sediment removal 
performed in 2001 and 2002, details of the containment cell construction, information on 
the additional excavations performed in 2005 and 2006, and the results of the 
investigation into the potential for cadmium to leach into groundwater. That report is 
being prepared, but will not be finalized until construction of the liner in Creek Sector B 
is complete and the as-built configuration is available.. 

Data Submittal 

No data are submitted with this report. 
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Work Scheduled for Next Reporting Period 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary treatment system. 
• Continue to fund the Village of Cahokia's operation of the creek dewatering 

system. 
• Analyze the second quarter 2008 groundwater samples from the wells around the 

containment cell. 
• Continue work on the installation of the liner in CS-B if groundwater levels 

permit.. 
• Continue to prepare the comprehensive construction completion report for the 

Removal Action in Dead Creek. 

Project Completion 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavation (Site M) 
Sediment Excavation (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installation 
Demobilization - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 
100% 

0 % 
0 % 
0 % 
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